

**भारत सरकार (GOVERNMENT OF INDIA)**  
**रेल मंत्रालय (MINISTRY OF RAILWAYS)**  
**रेलवे बोर्ड (RAILWAY BOARD)**

No. 2022/Tele/14(1)/2 (REPC Clearance)(3400937)

Dated: 22.02.2023

**Minutes of Meeting held with DoT RE, IRCON and Railway Units in relation to REPC through VC.**

**Present:**

Railways	DoT	On video Link
<ul style="list-style-type: none"> <li>● Mr. Rakesh Ranjan, EDTD/RB</li> <li>● Smt. Deepa Keswani, C.T.O</li> </ul>	1. Mr. Gautum Kumar, DDG(RE)/DoT	1. Official of CORE 2. Official of IRCON 3. Officials of RE

2. The REPC clearance cases referred to Telecom Dte. was discussed in details. Accordingly, the position of various is tabulated below:

SN	Gr.	Section	Target proposed by BSNL
1.		Lohian Khas-Firozpur	Survey done, poles are required to be removed. Local coordination with BSNL may be done by Railways.
2.		Jargaon-Moga Moga-Firozpur	Estimate submitted. Railways to expedite payments.
3.	292	Jalandhar-Hoshiarour	Provisional clearance certificate issued.
4.	293	Bhatinda-Abohar-Shri Ganganagar	Estimate received by Railways. Payment will be done in a week's time.
5.	194	Lalgarh-Phalodi Phalodi-Pokran-Jaisalmer	Estimate being checked and is being firmed up. Ten more days for finalization of estimate.
		Phalodi-Jodhpur Samdari-Bhildi Balotra-Barmer	Estimate under preparation by BSNL. These sections are very important and DoT was requested to expedite the clearance of the same.
6.	-	Ratangarh-Sujangarh section Merta Raod-Merta City section	Payment was done in Feb2022. Estimate was received. Additional amount paid on 13/14.02.2023. These sections are very important and DoT was requested to expedite clearance of the same.
7.	-	Sujangarh-Didwana (New Section) Didwana-Degana (New Section)	Survey done.
8.	-	Gajsinghpur-Suratgarh (New Section)	Yet no survey has been done.
9.	-	Sarupsar-Anupgarh (New Section)	Yet no survey has been done.
10.	-	Badarpur-Dharamnagar (82Kms)	Provisional clearance certificate will be issued by 24.02.2023.

11.	-	Sriganganagar – Gajsingpur (60 Kms)	Survey being done. This is an important section and DoT was requested to expedite clearance.
12.	-	Phulera-Makrana Pipar-Raikabagh (near Jodhpur)	New section
13.	-	NFR-Lumding-Furkating	New section (Survey to be initiated.)
14.	-	New Cooch Bihar-Dubri	New section (Survey done.)
15.	-	New Cooch Bihar-Alipurduar	New section (Survey done.)

4. The next meeting will be held on 07.03.2023 at 1530 hrs. VC Link will be shared by Board.

(राकेश रंजन)  
कार्यकारी निदेशक (दूरसंचार विकास)  
रेल मंत्रालय  
011-47843012  
E-mail id edtd@rb.railnet.gov.in

Copy to: for kind information.

1. Secretary, DoT
2. PCSTE/ CORE (Prayagraj), CMD/BSNL, CMD/IRCON
3. DDG/RE/DoT, ED/RE(Elect.)/GS/RB