

(भारत सरकार) GOVERNMENT OF INDIA
(रेल मंत्रालय) MINISTRY OF RAILWAYS
(रेलवे बोर्ड) (RAILWAY BOARD)

2021/TeleDev/ReviewofTelecomworks

Dated: 02-11.2021

The General Managers,
All Zonal Railways.

Sub: 2rd Quarter progress of OFC and Quad cable for FY 2021-22.

Ref: This office letter of even no. Dtd 11.05.2021 & 30.07.2021


Vide letters at reference above, targets for commissioning of OFC & Quad cable during Financial Year 2021-22 were advised to zonal PCSTEs. The progress of these works in zonal railways till 2rd Quarter is as under:

SN	Rly	OFC (in RKM)		Quad (in RKM)	
		Target	Progress (2 rd Q)	Target	Progress (2 rd Q)
1	CR	15	2	178	68
2	ER	33	15	-	-
3	ECR	280	119	180	97
4	ECoR	17	36	50	26
5	NR	1,300	26	400	58
6	NCR	112	55	-	-
7	NER	186	43	80	27
8	NFR	68	-	9	-
9	NWR	129	6	82	4
10	SR	-	-	-	-
11	SCR	70	32	137	179
12	SER	104	75	58	-
13	SECR	63	-	63	-
14	SWR	90	-	185	11
15	WR	182	108	121	-
16	WCR	-	-	20	-
	Total	2649	516	1,563	468

From the above, it is observed that ECoR, ECR, SCR, SER & WR have performed well against the proportionate target of OFC/Quad cable commissioning. However, other Zonal Railways have not been able to achieve the proportionate targets.

Commissioning of OFC cable is needed for provisioning of Wi-Fi facility at the stations and connecting CCTV input to the RPF Thanas or to cloud, apart from improving the Railway communication in the sections. Zonal Railways are advised to take requisite measures, not only to clear the shortfall of 2rd Qtr but also achieve the target laid down for subsequent period.

Kindly acknowledge the receipt and ensure compliance.


 02.11.2021
 (Umesh Balonda)
 Executive Director(Tele Dev)
 E-mail: edtd@rb.railnet.gov.in

Copy: PCSTEs/All Zonal Railways