

URGENT/THROUGH RSMS

GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS  
(RAILWAY BOARD)

2015/Sec (Spl)/200/10

Dated: 18.08.2015

General Managers  
All Zonal Railways


**Sub: Joint Note on issues concerning Integrated Security System  
Ref. ISS review meeting held on 27.07.2015 at Board's office.**

A meeting was held on 27.07.2015 in Committee Room, Railway Board to review progress of implementation of Integrated Security System over zonal railways. The meeting was attended by CSTE's of the zonal railways, RDSO, ED/Tele, DIG/P&TS & AM/Telecom. MS and ML also addressed the officers present during the meeting.

In view of issues raised by CSTE's of zonal railways and deliberations held during the meeting, a Joint Note has been prepared by Telecom and Security Directorates of the Railway Board to address issues raised by zonal railways, and approved by MS and ML, Railway Board

Copy of the Joint Note is enclosed for information and further necessary action to ensure speedy implementation of Integrated Security System. CSTE and CSC of your zone may be advised to do the needful for implementation of ISS without further delay

DA: As above.

  
(Nirmal Singh)  
IG/Admn  
Railway Board

Copy for necessary action to:

CSCs/CSTE's of Zonal Railways

ED/Tele Rly Bd.

**Sub:- Joint Note on issues concerning Integrated Security System (Reference ISS review meeting on 27.07.2015).**


S.No.	Rly.	Issues	Comments upon
1	C.Rly.	C Rly. informed that 4 nos UVSSs are spareable. Other Zonal Rlys if required can use them. Installation will be carried out by the agency executing the work on C Rly.	Utilization of four UVSS, spared from CR, at other stations will be decided by Security Dte. in consultation with CSCs of zonal railways.
2	N F Rly.	The Railway had sent a proposal to Security Dte. for changing 4 locations (stations) from the original Pink Book sanctioned work.	<p>Since contract for installation of ISS in 2<sup>nd</sup> phase is yet to be awarded, Railway may implement the ISS work at 04 stations i.e. Kokrajhar, Diphu, Mariani &amp; New Tinsukia in following two Groups-</p> <p>Group I- CCTV Surveillance System and X-Ray Baggage Scanners.</p> <p>Group II-Access Control, BDDS &amp; System Integration.</p> <p>Separate tender may be processed simultaneously for execution of work for both the Groups.</p> <p>Proposal for remaining 04 stations i.e. Kamakhya, Rangiya, New Bongaigaon and Silchar (in place of Maibong, Furkating, Simalguri &amp; Jorhat Town as proposed by the zone) may be separately processed by the Zone under GM's power.</p>
3	E Rly.	Tender for ISS work at 11 stations has not been finalised so far.	For speedy implementation of ISS, it was decided that in Railways where contract has not been awarded, it will be taken up in two Groups as per item 8(i).
4	E C Rly.	Tender for ISS work at 07 stations has not been finalised so far.	
5	N. Rly.	Tender for ISS work at 28 stations has not been finalised so far.	
6	SW Rly.	Manning of UVSSs at stations is not being done due to shortage of RPF personnel.	After completion of initial training of about 16000 recruits, vacant posts in RPF have been filled up. CSCs to ensure manning of security equipment installed under ISS for enhanced security at railway stations. In addition, CSCs may process the proposal for requirement of additional staff for manning of ISS equipment, wherever required.
7	W.Rly.	ISS work for 37 stations included in Pink Book. The estimate for this work envisages provision of 540 (approx) cameras for video surveillance. However, video surveillance at these stations has been outsourced. The outsourced agency has provided 1071 cameras and is effectively serving the purpose.	CSC/WR may examine whether existing system of cameras through hiring may suffice and continued with or shall be replaced under ISS, in consultation with associate finance and approval of GMWR, and submit report.


Cont...

  
 ED/ru



8		<b>General Item:</b>	
(i)		The Integrated Security System (ISS) comprises of following:- (a) CCTV Surveillance System (b) Access Control (c) Personal and Baggage Screening System (d) Bomb Detection & Disposal System (BDDS) (e) System Integration	For speedy implementation of ISS, it was decided that in Railways where contract has not been awarded, it will be taken up in two Groups.  Group-I- CCTV Surveillance System and X-Ray Baggage Scanner.  Group-II- Access Control, BDDS & System Integration.  Separate tender may be processed simultaneously for execution of work for both the Groups.
(ii)		Issue of the inspection of BDDS's items	BDDS material of NF Rly. is pending inspection. Terminal Ballistic Research Lab (TBRL)/Chandigarh of DRDO under Ministry of Defence (MoD) was approached by RDSO as necessary testing facilities are available and they undertake the similar work for NSG and Central Para Military Forces.  Security Dte. will co-ordinate with TBRL for the inspection of BDDS items of NFR and other zones. RPF representative of Zonal Railway concerned also to associate in the inspection.
(iii)		Progress of CCTV Surveillance system	Progress of CCTV Surveillance system should be reported by S&T Deptt. of Zonal Railways to Railway Board on a monthly basis (Ref. Item-8 of Railway Board. Letter no. 2007/Sec(spl)/200/5 dt. 24.9.2008)
(iv)		Progress of balance items as X-Baggage Scanner, Access Control, Bomb Detection & Disposal System	Progress of balance items i.e. X-Baggage Scanner, Access Control, Bomb Detection & Disposal System to be reported by Security Deptt. of Zonal Railways to Railway Board on a monthly basis (Ref Item No. 7 of Railway Board. Letter no. 2007/Sec. (spl)/200/5 dt. 24.9.2008).
(v)		X-Ray Baggage Scanner-Revalidation while in use	RDSO to confirm the requirement of revalidation of X-Ray Baggage Scanner in service, if any.
(vi)		Eligibility criteria	ISS tenders to be processed in future in two separate Groups as per Item 8(i) above. Rly Boards letter no. 2007/Sec(Spl)/200/5 (Part 2), dated 17.07.2014 indicating past experience of prospective bidders will not be applicable.

  
 11.5.15  
 (Shobhan Chaudhuri)  
 ED/TD

  
 (Nirmal Singh)  
 IG/Admn