


Minutes of Meeting held on 17.06.22 with CCEs through Video Conferencing.

A meeting of CCEs/All Zonal Railways was held on 17.06.22 through VC.

Following are the Minutes of Meeting:-

S.No	Minutes	Action by
1	Targets for OFC, Quad Cable, PA system Clocks, Coach guidance system, Train indication Board, have already been issued by Board. However, it was observed that the progress is very slow. Railways needs to expedite the OFC works so as to achieve the targets. Similarly, Railways need to expedite the works for OFC, PA system & Clocks..	PCSTE All Zonal Railways
2	Vide the Telecom Action Plan(TAP) 2022-23 issued in May-2022, Railways were advised to give the targets for IP-MPLS, VoIP based Train Control Communication System, IP exchanges, based on the operational requirement/sanctioned works. However, most Railways(except for ECR, ER, NFR, NR,SWR, WCR, WR SECR) have not proposed any targets Railways were advised to define the targets as per instruction issued Vide TAP 2022-23.	PCSTE All Zonal Railways
3	Data for OFC cuts & restoration time was presented in the meeting. Railways were advised to implement the provisions of JPO. FIR needs to be lodged against the contractor in case of violation of the provisions of JPO and penalty recovered.	PCSTE All Zonal Railways
4	ER raised the issue of more than 300 KM of OFC not taken over by RCIL, citing some deficiencies. It was advised that if there were deficiencies left by the contractor during execution but not rectified, then penalty may be levied on the contractor and the cost of rectifying deficiencies may be given to RCIL for repaired then OFC be handed over to RCIL.	PCSTE/ER CMD/RCIL
5	CUG network survey needs to be completed by Railways jointly with RCIL & Jio within 2 weeks so as to identify and resolve the network issues.	PCSTE All Zonal Railways
6	Expenditure on sanctioned Telecom works under Plan-33 needs to be monitored by Railways for proper utilization of allocated funds and eliminating any possibility of surrender.	PCSTE All Zonal Railways
7	Status of Rail Madad Complaints(RMC) redressal was reviewed and it was observed that most Railways are resolving the complaints timely as per the Data. RMC needs to be given priority to improve passenger satisfaction.	PCSTE All Zonal Railways

8	The Telecom staff vacancy position was reviewed and it was observed that across Zonal Railways there was more than 21% vacancy which is very high. There has been de-freezing of recruitment of SSEs and Railways to make efforts to fill all the vacant posts.	PCSTE All Zonal Railways
9	Pending payment of RCIL were discussed and it was informed by Railways that they had sufficient funds to clear all the liabilities. The total bills with Zonal Railways are around 49 Cr. and are being processed for payment.	PCSTE All Zonal Railways
10	Presentation on SPART (Self Propelled ART) for provision of Telecom items was given by CCE/NWR. Since, there is a limited space available in SPART for Telecom items, telecom items list needs to be critically reviewed before a decision is taken by Board. All CCEs must inspect SPART in their respective Zonal Railways. The inspection and the critical review to completed by 30 th June.	PCSTE All Zonal Railways
11	It was informed by CCE/WR that IPv6 has been implemented Bombay Division of WR and will be completed in other divisions very shortly. Other Zonal Railways to start implementing IPv6 at the earliest.	PCSTE All Zonal Railways
12	It was observed that VSAT Hub is yet to be taken over by NR. NR was advised to take over the same without any further delay. Issue regarding work charged post for the staff working all VSAT Hub needs to be settled & VSAT Hub to be handed over NR within month.	PCSTE/NR & NCR


 22/07/22
 (धर्मन्द्र सिंह)
 निदेशक/दूरसंचार

दूरभाष:011-47843013, 030-43013
 ई मेल:dtele@rb.railnet.gov.in

E-File No: C-22011/1/2021-DIR/TLE(3375015)

Dated: 23/07/2022

Copy to:-

1. PCSTE/All Zonal Railways.
2. CMD/RCIL