

**Government of India (BHARAT SARKAR)**  
**Ministry of Railways (RAIL MANTRALAYA)**  
**(Railway Board)**

No: 2021/Tele Dev/Review of Telecom works

Dated: 07-05.2021

**General Managers (S&T)**  
**All Zonal Railways**

**Sub: OFC and Quad cable Targets Vs Progress for 2020-21.**

OFC and Quad cable Targets vs progress of Zonal Railways for FY 2020-21 is as under:

S N	Railways	OFC		Quad Cable	
		Target	Achieved	Target	Achieved
1	CR	20	66	242	152
2	ER	96	63	-	-
3	ECR	180	423	80	317
4	ECoR	55	90	55	153
5	NR	1,083	97	324	65
6	NCR	840	857	27	52
7	NER	244	98	80	-
8	NFR	65	74	9	-
9	NWR	456	376	168	99
10	SR	40	41	40	35
11	SCR	-	160	312	404
12	SER	-	-	-	18
13	SECR	-	156	-	18
14	SWR	16	53	100	175
15	WR	341	394	239	86
16	WCR	-	33	63	78
<b>Total</b>		<b>3436</b>	<b>2981</b>	<b>1739</b>	<b>1652</b>

Zonal Railways i.e. ECR, ECoR, NCR, SCR, SECR, SWR and WCR have commissioned OFC & Quad Cables over and above the targets.

Zonal Railways not able to meet the target of OFC & Quad cable commissioning in last financial year (2020-21) should plan to make up the shortfall in the current FY.

**(Umesh Balonda)**  
**Executive Director (Tele.Dev)**  
**E-Mail: [edtd@rb.railnet.gov.in](mailto:edtd@rb.railnet.gov.in)**